



Epics:



Three Epics were created to organize the major functional areas of the Podcast Guest Scheduling & Outline Builder system. **Interview Scheduling** covers interview slot selection, availability management and booking confirmation. **Guest Information Management** covers reviewing guest submissions. **Episode Production** covers run-of-show generation and the required performance and security requirements.



Tasks and subtasks

Tasks and Subtasks: Tasks and subtasks were created under the appropriate User Stories to break the requirements into smaller, manageable units of work. This provides a clear hierarchy between the Epic, User Story, Task, and Subtask.

For you

Recent

Starred

Apps

Plans

Spaces

Starred

(Example) Billing System Dev

Recent

Scrum_BPS#60

Kanban_BPS#60

ATM System

My Software Team

More spaces

Recommended

Collect IT requests

Filters

Dashboards

Teams

Goals

Projects

Customise sidebar

Search

Create

See plans

1

3+

AR

Spaces

Scrum_BPS#60

Summary

Timeline

Board

Backlog

Calendar

List

Forms

Development

Docs

Ask AI

Search work

AR

Filter

Group

...

	Work	Assignee	Reporter	Priority	Status	
	SBPS60-1 Interview Scheduling	Unassigned	AR Advika Raj	Medium	To Do	
	SBPS60-4 FR-001-Select Interview Slot and Submit...	Unassigned	AR Advika Raj	Medium	To Do	
	SBPS60-20 Create Interview Slot Selection Form	Unassigned	AR Advika Raj	Medium	To Do	
	SBPS60-7 FR-002-Manage Interview Availability	Unassigned	AR Advika Raj	High	To Do	
	SBPS60-21 Create Availability Management Interf...	Unassigned	AR Advika Raj	Medium	To Do	
	SBPS60-8 FR-005-Send Booking Confirmation	Unassigned	AR Advika Raj	Medium	To Do	
	SBPS60-22 Create Calendar Invitation Notification	Unassigned	AR Advika Raj	Medium	To Do	
	SBPS60-13 Implement Guest Booking and Topic Su...	Unassigned	AR Advika Raj	Medium	To Do	
	SBPS60-14 Implement Host Availability Management	Unassigned	AR Advika Raj	Medium	To Do	
	SBPS60-15 Implement Booking Confirmation	Unassigned	AR Advika Raj	Medium	To Do	
	SBPS60-2 Guest Information Management	Unassigned	AR Advika Raj	Medium	To Do	

Create3 of 3

For you

Recent

Starred

Apps

Plans

Spaces

Starred

(Example) Billing System Dev

Recent

Scrum_BPS#60

Kanban_BPS#60

ATM System

My Software Team

More spaces

Recommended

Collect IT requests

Filters

Dashboards

Teams

Goals

Projects

Customise sidebar

Search

Create

See plans

1

3+

AR

Spaces

Scrum_BPS#60

Summary

Timeline

Board

Backlog

Calendar

List

Forms

Development

Docs

Ask AI

Search work

AR

Filter

Group

...

	Work	Assignee	Reporter	Priority	Status	
	SBPS60-1 Interview Scheduling	Unassigned	AR Advika Raj	Medium	To Do	Ur
	SBPS60-2 Guest Information Management	Unassigned	AR Advika Raj	Medium	To Do	Ur
	SBPS60-9 FR-003-Review Guest Submission	Unassigned	AR Advika Raj	Medium	To Do	Ur
	SBPS60-24 Display Guest Topics and Biography L...	Unassigned	AR Advika Raj	Medium	To Do	Ur
	SBPS60-16 Implement Guest Submission Review	Unassigned	AR Advika Raj	Medium	To Do	Ur
	SBPS60-3 Episode Production	Unassigned	AR Advika Raj	Medium	To Do	Ur

Create3 of 3

For you

Recent

Starred

Apps

Plans

Spaces

Starred

(Example) Billing System Dev

Recent

Scrum_BPS#60

Kanban_BPS#60

ATM System

My Software Team

More spaces

Recommended

Collect IT requests

Filters

Dashboards

Teams

Goals

Projects

Customise sidebar

Search

Create

See plans

1

3+

AR

Spaces

Scrum_BPS#60

Summary

Timeline

Board

Backlog

Calendar

List

Forms

Development

Docs

Ask AI

Search work

AR

Filter


Group

...

	Work	Assignee	Reporter	Priority	Status	
	SBPS60-1 Interview Scheduling	Unassigned	AR Advika Raj	Medium	To Do	
	SBPS60-2 Guest Information Management	Unassigned	AR Advika Raj	Medium	To Do	
	SBPS60-3 Episode Production	Unassigned	AR Advika Raj	Medium	To Do	
	SBPS60-11 NFR-001-Fast Production Sheet Generati...	Unassigned	AR Advika Raj	High	To Do	
	SBPS60-26 Measure PDF Generation Response Ti...	Unassigned	AR Advika Raj	Medium	To Do	
	SBPS60-12 NFR-002-Secure Episode Information	Unassigned	AR Advika Raj	Medium	To Do	
	SBPS60-27 Verify Authorized User Access	Unassigned	AR Advika Raj	Medium	To Do	
	SBPS60-17 Implement Run-of-Show Generator	Unassigned	AR Advika Raj	Medium	To Do	
	SBPS60-18 Optimize Production Sheet Generation	Unassigned	AR Advika Raj	Medium	To Do	
	SBPS60-19 Implement Access Control	Unassigned	AR Advika Raj	Medium	To Do	
	SBPS60-23 FR-004-Generate Run-of-Show	Unassigned	AR Advika Raj	High	To Do	


Create3 of 3

Backlog:




Backlog: The User Stories are organized in the Scrum Backlog and prioritized according to their importance and user impact. Story Points are assigned to estimate the relative effort and complexity of each User Story, while the Stories remain grouped under their respective Epics.

Sprint:



Sprint 1: The selected User Stories were added to Sprint 1 and organized on the Scrum board according to their current status. The board provides a visual representation of the work progressing through the Sprint.



Sprint Burndown Chart: The Burndown Chart shows the remaining work in Sprint 1 using Story Points. The red line represents the remaining Story Points, while the grey guideline represents the ideal rate of progress throughout the Sprint.

Reflection Questions

1. Did your estimations reflect the actual effort?

Yes, the story point estimations provided a reasonable representation of the actual effort required. The Fibonacci scale helped differentiate between simple and complex User Stories. However, since this was a simulated sprint, the estimates were based mainly on the expected complexity and uncertainty rather than actual development time.

2. Was your backlog well-prioritized?

Yes, the backlog was prioritized based on user impact and importance. High-priority User Stories related to core functionality were placed above lower-priority requirements. This helped ensure that the most important features were selected first when planning the Sprint.

3. How did your simulated sprint align with your plan?

The simulated Sprint generally aligned with the planned backlog because the selected User Stories were moved into Sprint 1 based on their priority and estimated effort. The work was then progressed through To Do, In Progress, and Done to simulate completion.

4. What insights did the burndown chart give about your team's capacity?

The Burndown Chart provided an overview of the team's remaining work and progress during the Sprint. It helped compare the actual remaining Story Points with the ideal

progress guideline and identify potential delays or differences between planned and actual progress.