

WORK BREAKDOWN STRUCTURE (WBS)

Podcast Guest Scheduling & Outline Builder

Name: Advika Raj **SRN:** PES1UG24CS906

Purpose

This Work Breakdown Structure decomposes the individual project work into manageable activities aligned with the Software Engineering Lab 1 deliverables and the defined Podcast Guest Scheduling & Outline Builder requirements.

WBS ID	Work Package	Description	Status
1.0	Requirements Engineering	Define and organize the project requirements.	Completed / In progress
1.1	Study problem statement	Identify stakeholders, actors, system purpose, and required deliverables.	Completed / In progress
1.2	Functional requirements	Document FR-001 to FR-005 with priority, acceptance criteria, and rationale.	Completed / In progress
1.3	Non-functional requirements	Document NFR-001 and NFR-002 with performance and security criteria.	Completed / In progress
1.4	Requirements Traceability Matrix	Map requirements to relevant use cases and verification evidence.	Completed / In progress
2.0	UML and Architectural Modelling	Model the system structure and interactions.	Completed / In progress
2.1	Identify actors	Model Podcast Guest, Show Host, and supporting Calendar/Notification Service.	Completed / In progress
2.2	Identify use cases	Model booking, availability management, guest submission/review, run-of-show generation, and confirmation.	Completed / In progress
2.3	Use-case relationships	Include the required «include» and «extend» relationships in the UML model.	Completed / In progress
2.4	Use-case flow	Document preconditions, postconditions, main success scenario, and alternate flow for Book Interview Slot.	Completed / In progress
3.0	Project Setup and Management	Set up project repositories and project tracking evidence.	Completed / In progress
3.1	GitHub repository	Create and organize the project repository and submission folders.	Completed / In progress
3.2	Jira project	Create/manage project items and capture required Jira evidence.	Completed / In progress
3.3	Project screenshots	Collect screenshots demonstrating GitHub and Jira creation/setup activities.	Completed / In progress
4.0	Software Requirements Specification	Prepare the SRS from the approved requirements and use-case work.	Completed / In progress
4.1	SRS scope and stakeholders	Document system purpose, scope, actors, and assumptions.	Completed / In progress
4.2	Requirements specification	Document the five functional and two non-functional requirements.	Completed / In progress
4.3	Use-case and quality summary	Summarize the core booking flow and acceptance/quality conditions.	Completed / In progress
4.4	SRS review	Check consistency with the Requirements Table and Use-Case Flow document.	Completed / In progress
5.0	Work Breakdown and Submission Organization	Prepare the final project documentation structure.	Planned
5.1	Create six submission folders	Create folders for RE, Architectural Diagram, Project Creation Screenshots, SRS/WBS, GitHub Copilot Code, and Software Testing.	Planned
5.2	Organize documents	Place the completed documents and evidence in their corresponding folders.	Planned
5.3	Create repository README	Provide an index linking the six deliverable folders and describing project status.	Planned
5.4	Final verification	Check filenames, links, folder structure, and completeness before submission.	Planned

WBS ID	Work Package	Description	Status
6.0	Future Software Testing Activity	Complete the assigned game-application testing activity when the provided repository and instructions are available.	Pending
6.1	Execute test cases	Run the four provided test cases and record observed results.	Pending
6.2	Identify bug	Identify the failing behavior from the assigned test case.	Pending
6.3	Vibe-code patch	Use the permitted coding approach to implement the required fix.	Pending
6.4	Retest	Repeat the relevant tests and verify that the defect is fixed without introducing a regression.	Pending
6.5	Testing evidence	Document the testing process, fix, retest results, and final repository link.	Pending

Submission Mapping

The WBS is intended to support the repository structure: 1-RE for requirements and RTM; 2-Architectural_Diagram for UML/flow artefacts; 3-Project_Creation_Screenshots for GitHub/Jira evidence; 4-SRS_and_WBS for this SRS and WBS; 5-GitHub_Copilot_Code for Copilot evidence; and 6-Software_Testing for the later testing activity.